COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 09/ 2018

ESTI MATE SUMVARY 09: 53: 47
CONTI D; C20758 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 20758- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 101.0 DAYS TIME ALLOW 10/5/2018 FI XED COVPLETI ON DAl
I-70 EAST SIDE VAIL PASS MP 190 TO 197.5 PERCENT TIME:  63.92 ORI G TIME ALLOW 10/5/2018 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 354
|-70 EAST SIDE VAIL PASS
NAME OF ROAD: 070A
PRQIECT COUNTI ES: SUMWM T
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PERI OD ENDI NG 08/ 09/ 2018 DATE TI ME STARTED 05/01/2018
14802 W 44th AVENUE DATE LET 12/ 07/ 2017 DATE WORK BEGAN  05/01/2018
DATE AWARDED 12/ 26/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 05/01/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,347, 397. 83 PARTI Cl PATI NG $ 4,285, 810. 80 $ 2,060, 410. 27
AWARD PRQJECT AMI:  $ 6, 727,609. 67 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 58. 33% TOTAL EARNI NGS 4, 285, 810. 80 2,060, 410. 27
FUNDS AVAI LABLE: $ 3,061, 587.03 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4, 285, 810. 80 2,060, 410. 27
TOTAL CLAI VS $ 0.00 RETAI NAGE -100, 914. 15 -41,075. 72
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 4,184, 896. 65 2,019, 334. 55
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 4,184, 896. 65 2,019, 334. 55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,019, 334. 55

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20758-BI D ESTI MATE RUN 08/ 09/ 2018
PRQJECT: NHPP0702- 354 ESTI MATE NO 0003 09: 53: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 368, 985. 000 117, 604. 600
SY 112, 436. 200 167, 529. 94
1. 49000 230, 040. 800 342,760.79
0010 202-00250 *Renoval of Pavenent Marking 59, 448. 000 0. 000
SF 0. 000 0. 00
1. 14000 0. 000 0. 00
0015 202-00810 *Rerpval of Ground Sign 5. 000 0. 000
EACH 0. 000 0.00
207. 03000 0. 000 0. 00
0020 202-01130 *Renoval of Guardrail Type 3 15, 320. 000 0. 000
LF 0. 000 0. 00
4.23000 0. 000 0. 00
0025 202-01140 *Renoval of Guardrail Type 4 2, 759. 000 2,623. 000
LF 0. 000 0.00
31.53000 2,623.000 82, 703. 19
0030 202-01300 *Renoval of End Anchorage 40. 000 0. 000
EACH 0. 000 0. 00
221. 65000 0. 000 0. 00
0035 203-00010  Uncl assified Excavation (Conplete In Place) 353. 000 352. 000
cY 0. 000 0.00
91. 16000 352. 000 32, 088. 32
0040 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
193. 87000 0. 000 0. 00
0045 203-01580  Truck 40. 000 0. 000
HOUR 0. 000 0. 00
108. 69000 0. 000 0. 00
0050 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
226. 89000 0. 000 0. 00
0055 203-01597  Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00

284. 67000 0. 000 0. 00



CONTI D: C20758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20758-BI D ESTI MATE RUN 08/ 09/ 2018
PRQIECT: NHPP0702- 354 ESTI MATE NO 0003 09: 53: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-02330 Laborer 40. 000 0. 000
HOUR 9. 000 789. 30
87.70000 9. 000 789. 30
0065 206- 00065 Structure Backfill (FlowFill) 30. 000 0. 000
cY 0. 000 0. 00
207. 03000 0. 000 0.00
0070 208-00002 Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
10. 35000 0. 000 0. 00
0075 208-00035  Aggregate Bag 1, 200. 000 1, 200. 000
LF 0. 000 0. 00
20. 70000 1, 200. 000 24, 840.00
0080 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 552. 74000 1. 000 1,552. 74
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
87. 70000 0. 000 0. 00
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 6. 000 0. 000
HOUR 6. 000 647.10
107. 85000 6. 000 647.10
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 12. 000
HOUR 0. 000 0. 00
232.91000 12. 000 2,794.92
0100 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
103. 52000 0. 000 0. 00
0105 403-00721 Hot M x Asphalt (Patching) (Asphalt) 2, 068. 000 0. 000
SY 0. 000 0. 00
34. 83000 0. 000 0. 00
0110 403-34701  *Hot M x Asphalt (G ading SX) (75) 43, 000. 000 11, 926. 500
TON 17,010. 140 1, 232,044. 44

72.43000 28, 936. 640 2,095, 880. 84



CONTI D: C20758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20758-BI D ESTI MATE RUN 08/ 09/ 2018
PRQIECT: NHPP0702- 354 ESTI MATE NO 0003 09: 53: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 2,508. 000 680. 200
TON 966. 200 348, 991. 44
361. 20000 1, 646. 400 594, 679. 68
0120 411-10253 Emul si fied Asphalt (CSS-1H) 24,500. 000 7, 750. 000
GAL 11, 200. 000 34, 496. 00
3. 08000 18, 950. 000 58, 366. 00
0125 506-00209 Riprap (9 Inch) 60. 000 60. 000
cY 0. 000 0. 00
103. 52000 60. 000 6, 211. 20
0130 515-00120 *Wat er proofi ng (Menbrane) 0. 000 0. 000
SY 0. 000 0. 00
46. 86000 0. 000 0. 00
0135 606-00301 *Q@uardrail Type 3 (6-3 Post Spacing) 15, 113. 000 0. 000
LF 0. 000 0. 00
33. 46000 0. 000 0. 00
0140 606-00710 *Quardrail Type 7 (Style CA) 2,759. 000 2,623.000
LF 0. 000 0. 00
117. 95000 2,623. 000 309, 382. 85
0141 900-00006 Added Item (Dollar)/ Concrete Price Reduction 0. 000 -726. 880
DOL -20. 000 -20.00
1. 00000 -746. 880 -746. 88
0145 606-01340 *End Anchorage Type 3D 13. 000 0. 000
EACH 0. 000 0. 00
1, 154. 25000 0. 000 0. 00
0150 606-01370 *Transi tion Type 3G 13. 000 0. 000
EACH 0. 000 0. 00
2,395. 27000 0. 000 0. 00
0151 606-01370 Transition Ty 3G CMD No. 2 0. 000 0. 000
EACH 0. 000 0. 00
3, 891. 60000 0. 000 0. 00
0155 606-01380 *Transition Type 3H 0. 000 0. 000
EACH 0. 000 0. 00

1, 319. 44000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0160 606-02005

0165

612- 00033

0170

614- 72875
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614- 73005
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614- 80391

0185

626- 00000
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630- 00000

0210 630-00007

C20758

20758-BID
NHPP0702- 354

| TEM
DESCRI PTI ON

*End Anchorage (Fl ared)

*Del i neat or

(Type 111) (Extra Height)

*Loop Detector Wre

*Piezo (Electric) (Cass Il)

*Runbl e Strip (Ginding)(Asphalt)

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003
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ESTI MATE RUN 08/ 09/ 2018

153, 857

1,552

30, 541.

6, 580

5,543

.00

.00

.00

.00

.00
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.00
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09: 53: 47

AMOUNT

384, 643

4, 658

48, 439

23, 860

14,412

.00

.00

.00

.00

.00

65

23

.00

51

81

45



CONTI D: C20758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20758-BI D ESTI MATE RUN 08/ 09/ 2018
PRQIECT: NHPP0702- 354 ESTI MATE NO 0003 09: 53: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 630-00012 *Traffic Control Management 90. 000 31.000
DAY 13. 000 13,726.18
1, 055. 86000 44.000 46, 457. 84
0220 630-80001 *Fl ashi ng Beacon (Portable) 4. 000 2.000
EACH 0. 000 0. 00
791. 90000 2.000 1, 583. 80
0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
369. 55000 0. 000 0. 00
0230 630-80341 *Construction Traffic Sign (Panel Size A) 17. 000 8. 000
EACH 0. 500 42. 24
84. 47000 8. 500 718.00
0235 630-80342  *Construction Traffic Sign (Panel Size B) 61. 000 26. 000
EACH 4.500 427.64
95. 03000 30. 500 2,898. 42
0240 630-80343  *Construction Traffic Sign (Panel Size C 48. 000 16. 000
EACH 0. 000 0. 00
105. 59000 16. 000 1,689. 44
0245 630-80344  *Construction Traffic Sign (Special) 142. 000 45.750
SF 0. 000 0.00
31. 68000 45. 750 1, 449. 36
0250 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
4,223. 46000 1.000 4,223. 46
0255 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2.000 1. 000
Type
ype) EACH 0. 000 0. 00
2,639. 66000 1. 000 2,639. 66
0260 630-80360  *Drum Channel i zi ng Device 300. 000 65. 000
EACH 0. 000 0. 00
21.12000 65. 000 1,372.80
0265 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 25. 000 12. 500
EACH 0. 000 0.00

26. 40000 12. 500 330. 00



CONTI D

CAT NO0200

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

630- 80364

630- 80367

630- 80380

630- 80511

630- 85020

632- 00000

700- 70010

700-70011

700- 70016

700-70018

700- 70019

C20758

20758-BID
NHPP0702- 354

| TEM
DESCRI PTI ON

ROADWAY

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

*Traffic Cone

*Mobi | e Pavenent Marki ng Zone

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
EACH
26. 40000
1. 000
EACH
2, 006. 14000
700. 000
EACH
15. 84000
1. 000
LS
9, 523. 49000
2.000
EACH
26, 396. 62000
1. 000
LS
20, 703. 23000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
40, 000. 000
FA
1. 00000
110, 000. 000
FA
1. 00000
104, 720. 060
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
0. 000
1.500

0.500
0. 000
0. 500

100. 000
0. 000
100. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
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4, 989. 350
7,003. 330
11, 992. 680

0. 000
0. 000
0. 000

49, 447. 340
55,272.720
104, 720. 060
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ESTI MATE RUN 08/ 09/ 2018
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09: 53: 47

AMOUNT

39

1,003

1,584

26, 396

11, 992
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07
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.00
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.00

.00
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CONTI D: C20758

PCN: 20758-BID

PRQIECT NHPP0702- 354

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0325 700-70023 F/ A On-The-Job Trai nee

0330 700-70025 F/ A Quality Incentive Paynent

0335 700- 70380 F/ A Erosion Contro

CAT NO0400

0340 620- 00002 *Field Office (Cass 2)

0345 620-00012

*Fi el d Laboratory (Cl ass 2)

0350 620-00020 *Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 08/ 09/ 2018

ESTI MATE NO. 0003 09: 53: 47
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
5, 000. 000 574. 000
FA 1, 384. 000 1,384, 00
1. 00000 1, 958. 000 1, 958. 00
150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 7,300, 608.53$ 2, 060, 410. 27 $ 4, 239, 021. 51
1. 000 1. 000
EACH 0. 000 0. 00
19, 668. 07000 1. 000 19, 668. 07
1. 000 1. 000
EACH 0. 000 0. 00
15, 527. 42000 1. 000 15, 527. 42
1. 000 1. 000
EACH 0. 000 0. 00
11, 593. 81000 1. 000 11,593. 81
CAT 0400  CURRENT AMT $  46,789.30$ 0.00$  46,789.30

PRQIECT TOTAL

CURRENT AMI $ 7,347,397.83% 2,060, 410.27 $ 4, 285, 810.



